



Done-for-You Intake System

Full delivery process for the \$1,500 setup + \$297/mo managed package. Target setup time: 5–7 business days. Duplicate this list per client in the CRM.

● You — Alignment Automations ● Client

00 Sale & Agreement

Day 0

- ☐ **YOU** Discovery call completed; confirmed it's a fit
- ☐ **YOU** Scope / proposal sent and accepted
- ☐ **CLIENT** Service agreement signed — month-to-month, cancel anytime, ownership-handover-on-exit, scope of what's included
- ☐ **CLIENT** First payment collected — **\$1,797** (\$1,500 setup + first \$297/mo) via Stripe
- ☐ **YOU** Recurring **\$297/mo** subscription created & confirmed active
- ☐ **YOU** Client record created in CRM; this checklist attached

01 Kickoff & Intake

Day 1

Send the client ONE intake form to collect all of this:

- ☐ **CLIENT** Business basics: legal name, brand name, service area, trades/services, hours
- ☐ **CLIENT** Logo, brand colors, 6–12 photos of real work
- ☐ **CLIENT** Services list + pricing notes, top FAQs, short "about us"
- ☐ **CLIENT** Google / Facebook reviews or testimonials to feature
- ☐ **CLIENT** Business phone number (the line that gets missed calls)
- ☐ **CLIENT** Where leads go (their cell # / email for instant notifications)
- ☐ **CLIENT** Calendar to sync (Google or Outlook) + availability, estimate duration, travel buffer
- ☐ **CLIENT** Existing website? Domain owner + registrar login (or authorization to register new)
- ☐ **CLIENT** Business email address for sending follow-ups
- ☐ **YOU** Kickoff confirmation sent: timeline, what's needed, what's next

02 Accounts & Infrastructure

Day 1-2

All on accounts you manage.

- ☐ **YOU** Domain registered or access delegated; DNS configured
- ☐ **YOU** Hosting set up (Cloudflare / GitHub Pages)
- ☐ **YOU** Email deliverability: **SPF, DKIM, DMARC** records (so follow-ups don't hit spam)
- ☐ **YOU** SMS / telephony provider set up for missed-call text-back
- ☐ **YOU** **A2P 10DLC brand + campaign registered** — required for US business SMS; start Day 1, approval can lag
- ☐ **YOU** STOP / opt-out handling enabled on the text-back number (compliance)
- ☐ **YOU** Automation platform connected (Make.com)
- ☐ **YOU** Booking tool (Cal.com) connected to client's calendar
- ☐ **YOU** Lead-logging destination set up + internal notification channel

03 Build & Configure

Day 2-4

- ☐ **YOU** Website built: home, services, about, contact / quote pages
- ☐ **YOU** Quote/intake form wired to webhook → lead log + notification + auto-confirmation email
- ☐ **YOU** Follow-up email sequence written & scheduled
- ☐ **YOU** Missed-call text-back message written & live (includes booking link)
- ☐ **YOU** Booking flow built: confirmation + reminder messages
- ☐ **YOU** Full flow mapped end to end (inquiry → response → booked → logged)

04 QA & Testing

Day 4-5

- ☐ **YOU** Submit form as a real customer — confirm log + notification + auto-email all fire
- ☐ **YOU** Place a real missed call — confirm text-back sends with correct link
- ☐ **YOU** Check auto-emails land in **inbox, not spam**
- ☐ **YOU** Book a test appointment — confirm calendar sync + reminders
- ☐ **YOU** Confirm client receives lead notifications on phone / email
- ☐ **YOU** Mobile / responsive + page-speed check
- ☐ **YOU** Proofread all copy; verify phone, email, service area, hours

05 Client Review & Approval

Day 5-6

- ☐ **YOU** Send preview link + short Loom walkthrough
- ☐ **CLIENT** Review and send feedback
- ☐ **YOU** Implement revisions
- ☐ **CLIENT** Final approval / sign-off to launch

06 Launch

Day 6-7

- ☐ **YOU** Point domain live / DNS cutover; confirm site loads on real URL
- ☐ **YOU** Confirm all automations live on the production site
- ☐ **YOU** Uptime / monitoring enabled
- ☐ **YOU** Send "You're live" summary: what they have, how leads reach them, who to contact
- ☐ **YOU** Mark CRM stage → **Active / Managed**

07 Post-Launch & Ongoing

Recurring

- ☐ **YOU** 30-day tuning check-in (the included post-launch window)
- ☐ **YOU** Confirm recurring billing ran successfully (monthly)
- ☐ **YOU** Monthly: monitor uptime, deliverability, automations; make small edits
- ☐ **YOU** Monthly / quarterly: short performance recap to client (leads captured, booked)
- ☐ **YOU** Lead-gen tasks, if applicable to that client

08 Offboarding

If they cancel

- ☐ **YOU** Cancel recurring billing
- ☐ **YOU** Transfer domain, website, calendar, and lead data to the client ("it stays yours" promise)
- ☐ **YOU** Disable / clean up managed accounts; confirm handover complete

DON'T-MISS COMPLIANCE ITEMS

- ! **A2P 10DLC registration** (Phase 02) — US carriers require registration for business texting. Skip it and missed-call text-backs can be silently blocked. Start Day 1.
- ! **Email authentication (SPF / DKIM / DMARC)** — without it, automated follow-ups land in spam, which kills the value prop. Non-negotiable per client.